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ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 11:55:09

CONTID: C16018         ESTIMATE NO: 0002 PROG 2005

PCN: 16018-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 N - SAFETY IMPVTS PERCENT TIME:

PROJECT NO: SHE0092-019                   

SH 9 N - SAFETY IMPVTS

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 06/23/2008 DATE TIME STARTED 11/26/2007

5795 IDEAL DRIVE DATE LET 10/18/2007 DATE WORK BEGAN

 DATE AWARDED 10/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/26/2007 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 11/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 467,467.77 PARTICIPATING $ $ 195,009.20

AWARD PROJECT AMT: 422,773.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,334.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.57

TIME ALLOW:

ORIG TIME ALLOW:

28 WORK DAYS

WORK DAYS25

66.11%

158,430.12

195,009.20

195,009.20

191,675.16

$

$

$

$

309,037.65

0.00

309,037.65

0.00

309,037.65

-6,341.61

0.00

302,696.04

0.00

AMOUNT DUE 302,696.04 191,675.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 191,675.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 16018-BID    ESTIMATE RUN 06/23/2008

PROJECT: SHE0092-019                   ESTIMATE NO: 0002 11:55:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *TREE TRIMMING 76.000 39.500

HOUR 13.500 4,536.00

336.00000 53.000 17,808.00

202-00008  
 

0010 *REMOVAL OF TREE 28.000 28.000

EACH 0.000 0.00

222.60000 28.000 6,232.80

202-00010  
 

0015 *BRUSH CLEARING 96.000 56.500

HOUR 13.500 5,074.65

375.90000 70.000 26,313.00

202-00014  
 

0020 *REMOVAL OF ASPHALT MAT 508.000 117.000

SY  391.000 9,657.70

24.70000 508.000 12,547.60

202-00220  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 4,050.000 0.000

LF  1,775.000 3,017.50

1.70000 1,775.000 3,017.50

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 185.000 0.000

LF  185.000 1,202.50

6.50000 185.000 1,202.50

202-01140  
 

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 420.000 0.000

CY  359.000 19,709.10

54.90000 359.000 19,709.10

203-00060  
 

0040 *BLADING 22.000 0.000

HOUR 6.000 945.00

157.50000 6.000 945.00

203-01500  
 

0045 *BACKHOE 20.000 3.000

HOUR 0.000 0.00

110.25000 3.000 330.75

203-01510  
 

0050 EROSION LOG (12 INCH) 1,000.000 800.000

LF  0.000 0.00

7.95000 800.000 6,360.00

208-00002  
 

0055 RESET GROUND SIGN 20.000 0.000

EACH 7.000 1,027.25

146.75000 7.000 1,027.25

210-00810  
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PCN: 16018-BID    ESTIMATE RUN 06/23/2008

PROJECT: SHE0092-019                   ESTIMATE NO: 0002 11:55:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 0.700 0.000

ACRE 0.000 0.00

1,125.00000 0.000 0.00

212-00006  
 

0065 SOIL CONDITIONING 0.700 0.000

ACRE 0.000 0.00

3,749.95000 0.000 0.00

212-00032  
 

0070 MULCHING (WEED FREE HAY) 0.700 0.000

ACRE 0.000 0.00

750.00000 0.000 0.00

213-00002  
 

0075 MULCH TACKIFIER 140.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

213-00061  
 

0080 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

236.25000 0.000 0.00

403-00720  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 975.750 268.000

TON 707.750 83,231.40

117.60000 975.750 114,748.20

403-34721  
 

0090 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 0.000

LF  1,875.000 25,875.00

13.80000 1,875.000 25,875.00

606-00301  
 

0095 END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 2.000 3,719.30

1,859.65000 2.000 3,719.30

606-02003  
 

0100 END ANCHORAGE (FLARED) 4.000 0.000

EACH 3.000 3,927.60

1,309.20000 3.000 3,927.60

606-02005  
 

0105 DELINEATOR (TYPE I) 56.000 0.000

EACH 0.000 0.00

18.15000 0.000 0.00

612-00001  
 

0110 DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

24.90000 0.000 0.00

612-00002  
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PCN: 16018-BID    ESTIMATE RUN 06/23/2008

PROJECT: SHE0092-019                   ESTIMATE NO: 0002 11:55:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

27.90000 0.000 0.00

612-00003  
 

0120 SIGN PANEL (CLASS I) 4.000 4.000

SF  0.000 0.00

20.15000 4.000 80.60

614-00011  
 

0125 SIGN PANEL (CLASS II) 115.000 115.000

SF  0.000 0.00

20.15000 115.000 2,317.25

614-00012  
 

0130 SIGN PANEL (CLASS III) 128.000 0.000

SF  0.000 0.00

22.25000 0.000 0.00

614-00013  
 

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 84.000

LF  0.000 0.00

20.20000 84.000 1,696.80

614-01585  
 

0140 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 7.000 6.000

EACH 0.000 0.00

379.25000 6.000 2,275.50

614-01588  
 

0145 FLASHING BEACON (SOLAR POWERED) 8.000 0.000

EACH 0.000 0.00

5,550.00000 0.000 0.00

614-80001  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

2,850.00000 0.900 2,565.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.600

L S 0.400 9,184.00

22,960.00000 1.000 22,960.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 10.000 0.000

GAL 0.000 0.00

131.25000 0.000 0.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 20.000 4,725.00

236.25000 20.000 4,725.00

627-00005  
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PCN: 16018-BID    ESTIMATE RUN 06/23/2008

PROJECT: SHE0092-019                   ESTIMATE NO: 0002 11:55:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 365.000 60.500

HOUR 304.500 7,033.95

23.10000 365.000 8,431.50

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 12.000 6.000

DAY 6.000 567.00

94.50000 12.000 1,134.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 25.000 9.000

DAY 15.000 7,796.25

519.75000 24.000 12,474.00

630-00012  
 

0185 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

630-80335  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 9.000

EACH 4.000 189.00

47.25000 13.000 614.25

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

52.55000 2.000 105.10

630-80343  
 

0205 *PORTABLE MESSAGE SIGN PANEL 40.000 6.000

DAY 20.000 2,835.00

141.75000 26.000 3,685.50

630-80359  
 

0210 *DRUM CHANNELIZING DEVICE 72.000 18.000

EACH 18.000 756.00

42.00000 36.000 1,512.00

630-80360  
 

0215 *TRAFFIC CONE 250.000 34.000

EACH 0.000 0.00

10.50000 34.000 357.00

630-80380  
 

0220 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16018-BID    ESTIMATE RUN 06/23/2008

PROJECT: SHE0092-019                   ESTIMATE NO: 0002 11:55:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0250 RUMBLE STRIP (GRINDING)(ASPHALT) ADDED ITEM 0.000 0.000

LF  0.000 0.00

0.45000 0.000 0.00

614-80391  
 

CAT 0200 $195,009.20 308,697.10CURRENT AMT 467,127.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

340.55000 1.000 340.55

620-00020  
 

CAT 0400 $0.00 340.55CURRENT AMT 340.55 $$

PROJECT TOTAL 195,009.20 $ 309,037.65CURRENT AMT 467,467.77 $$


